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Memorandum
TO: BATA Oversight Committee DATE: April 7,2010
FR: Executive Director

RE: Contract Amendment — On-call Construction Management Services: San Francisco Oakland Bay
Bridge Open Road Tolling: PB Americas (PB)

In January 2007, the BATA Oversight Committee authorized the Executive Director to enter into a contract
with PB Americas (PB), to provide on-call construction management and project design services. To date,
under the on-call contract, PB Americas (PB) has performed tasks that include: developing renderings and
4D models for the San Francisco-Oakland Bay Bridge East Span Replacement, 1-880/92 Interchange
projects, conducting public information activities for the Yerba Buena Island viaduct replacement, planning
and operations analyses related to Express Lanes, and construction management for the SFOBB Open Road
Tolling (ORT) project. Staff is recommending that the contract between BATA and PB be amended to
provide additional funds for construction management services for the close out of the Open Road Tolling
(ORT) project at the San Francisco-Oakland Bay Bridge.

Recommendation
Staff recommends that the Committee authorize the Executive Director or his designee to

negotiate and enter into a contract amendment with PB in an amount not to exceed $100,000 to
provide construction management services for the close out of the SFOBB ORT project.

Steve Heminger

SH:sb

JACOMMITTE\BATA Oversight\2010\d_April 2010\2f PBAmerica_Sbaker.doc



REQUEST FOR COMMITTEE APPROVAL

Summary of Proposed Contract Amendment

Work Item No.:
Vendor:

Work Project Title:

Purpose of Project:

Brief Scope of Work:

Project Cost:
Funding Source:

Fiscal Impact:

Motion by Committee:

BATA Oversight Chair:

Approved:

1252
PB Americas, Inc.

San Francisco, CA

On-call Contract - Construction Management Services

To provide staffing to perform Construction Management
services.

Provide Construction Management Services for closing out the SFOBB
ORT Project

Amendment - $100,000; (Current contract - ($4,645,000)
Toll Bridge Rehabilitation Plan

Project costs will be consistent with funds programmed and
budgeted.

That the Executive Director or his designee is authorized to
negotiate and enter into a contract amendment with PB Americas,
Inc. to provide additional funds for on-call Construction
Management services for closing out the SFOBB ORT project,
and as budgeted, the Chief Financial Officer is directed to set
aside funds up to $100,000 for such contract amendment.

Bill Dodd, Chair
Date: April 14, 2010



